
Georgia Date:

User: vepps   Department of Transportation Page 1 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Contract Location: Time Allowed:

SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/17/2012

08/31/2012

12/03/2012

12/05/2012

02/01/2013

00/00/0000

00/00/0000

819 Days

03/03/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 92.43

757 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,339,070.07

$16,920,379.27

$6,050,797.37

64.48%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621440-      $11,832,690.40 $11,713,533.62 $4,432,027.04 62.54% $139,460.83

621445-      $740,028.35 $648,014.32 $21.41 100.00% $14,209.20

621760-      $4,766,351.32 $4,558,831.33 $1,618,748.92 66.04% $103,526.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number: 621440-      SR 113 - WIDENING & RECON

 

STP00-0179-01 (010)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,834,215.79 $5,722,647.12 $111,568.67

Non-Participating $1,458,554.01 $1,430,661.85 $27,892.16

Total Earnings $7,292,769.80 $7,153,308.97 $139,460.83

Stockpiled Materials $107,893.56 $107,893.56 $0.00

Gross Earnings $7,400,663.36 $7,261,202.53 $139,460.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,400,663.36 $7,261,202.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $139,460.83

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number: 621445-      SR 113  @ RACOON CREEK COMPANION  PROJECTS- 621440,621760,00

08382

BHF00-0179-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $592,005.53 $580,638.17 $11,367.36

Non-Participating $148,001.41 $145,159.57 $2,841.84

Total Earnings $740,006.94 $725,797.74 $14,209.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $740,006.94 $725,797.74 $14,209.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $740,006.94 $725,797.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $14,209.20

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number: 621760-      SR 113  @ RICHLAND CREEK COMPANION  PROJECTS- 621440,621445,

0008382

BRF00-0179-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,518,075.40 $2,435,253.82 $82,821.58

Non-Participating $629,519.07 $608,813.66 $20,705.41

Total Earnings $3,147,594.47 $3,044,067.48 $103,526.99

Stockpiled Materials $7.93 $7.93 $0.00

Gross Earnings $3,147,602.40 $3,044,075.41 $103,526.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,147,602.40 $3,044,075.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $103,526.99

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .844

 296113.460 .020

STP00-0179-01(010)

 

.864 $5,922.27 $255,842.03

0020 207-0203     FOUND BKFILL MATL, TP II CY  147.000 181.443

 44.270 16.348

 

 

197.791 $723.73 $8,756.21

0025 210-0100     GRADING COMPLETE - LS  1.000 .883

 2126872.520 .003

STP00-0179-01(010)

 

.886 $6,380.62 $1,884,409.05

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,000.000 38.430

 16.840 898.300

 

 

936.730 $15,127.37 $15,774.53

0040 318-3000     AGGR SURF CRS TN  1,000.000 1,668.720

 17.550 54.670

 

 

1,723.390 $959.46 $30,245.49

0046 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 163.670

 72.500 .000

Temporary Asphalt Leveling

                                                            

163.670 $.00 $11,866.08

0051 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,565.480

TL 56.960 .000

Temporary Asphalt

                                                            

1,565.480 $.00 $89,169.74

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,921.012

TL 63.100 .000

Temporary Asphalt

                                                            

1,921.012 $.00 $121,215.86

Category Amount: $29,113.45 $2,417,278.99



Georgia Date:

User: vepps   Department of Transportation Page 6 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT

0115 500-3002     CLASS AA CONCRETE CY  212.000 113.310

 600.000 60.252

 

 

173.562 $36,151.20 $104,137.20

0116 500-3002     CLASS AA CONCRETE CY  .000 7.970

 240.000 .000

Specification Item Change Order

                                                            

7.970 $.00 $1,912.80

0117 500-3700     SEAL CONC CY  .000 .000

 360.000 26.842

Spec Item Change Order

                                                            

26.842 $9,663.12 $9,663.12

Category Amount: $45,814.32 $115,713.12

Category Number: 0010 ROADWAY

0120 500-3101     CLASS A CONCRETE CY  84.000 91.489

 521.390 .000

 

 

91.489 $.00 $47,701.45

0135 511-1000     BAR REINF STEEL LB  4,585.000 8,088.126

 0.770 .000

 

 

8,088.126 $.00 $6,227.86

Category Amount: $0.00 $53,929.31

Category Number: 0050 BRIDGE NO. 1 LT

0140 511-1000     BAR REINF STEEL LB  46,555.000 27,755.880

 0.800 13,419.901

 

 

41,175.781 $10,735.92 $32,940.62

0165 525-1000     COFFERDAM EA  4.000 11.750

 15000.000 .250

 

 

12.000 $3,750.00 $180,000.00

Category Amount: $14,485.92 $212,940.62



Georgia Date:

User: vepps   Department of Transportation Page 7 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  689.000 142.000

 31.940 536.300

 

 

678.300 $17,129.42 $21,664.90

0200 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  144.000 152.800

 53.890 .000

 

 

152.800 $.00 $8,234.39

0220 550-2181     SIDE DRAIN PIPE, 18 IN, H 10-15 LF  229.000 230.000

 25.580 .000

 

 

230.000 $.00 $5,883.40

0225 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  266.000 330.250

 31.370 .000

 

 

330.250 $.00 $10,359.94

0230 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 39.220 .000

 

 

110.000 $.00 $4,314.20

0239 550-2999     PIPE ARCH - LF  .000 338.700

 89.610 .000

36 IN

CO #8

338.700 $.00 $30,350.91

0250 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  1.000 4.000

 517.190 .000

 

 

4.000 $.00 $2,068.76

0265 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 9.000

 631.810 .000

 

 

9.000 $.00 $5,686.29

0290 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  34.000 16.000

 375.250 5.000

 

 

21.000 $1,876.25 $7,880.25



Georgia Date:

User: vepps   Department of Transportation Page 8 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0325 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  2,482.000 1,436.033

 37.450 87.444

 

 

1,523.477 $3,274.78 $57,054.21

0335 603-7000     PLASTIC FILTER FABRIC SY  463.000 192.889

 3.170 87.444

 

 

280.333 $277.20 $888.66

0350 634-1200     RIGHT OF WAY MARKERS EA  107.000 54.000

 96.710 19.000

 

 

73.000 $1,837.49 $7,059.83

0380 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,100.000 1,566.000

 0.950 .000

 

 

1,566.000 $.00 $1,487.70

0400 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  29.000 .000

 110.000 9.000

 

 

9.000 $990.00 $990.00

Category Amount: $25,385.14 $163,923.44

Category Number: 0020 EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  31.000 59.648

 300.000 .000

 

 

59.648 $.00 $17,894.40

0430 163-0240     MULCH TN  2,000.000 2,142.055

 132.000 60.820

 

 

2,202.875 $8,028.24 $290,779.50

0435 163-0300     CONSTRUCTION EXIT EA  18.000 17.750

 1184.690 1.500

 

 

19.250 $1,777.04 $22,805.28



Georgia Date:

User: vepps   Department of Transportation Page 9 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0455 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  141.000 838.500

 15.900 261.000

 

 

1,099.500 $4,149.90 $17,482.05

0460 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 21.750

/SAND BAGS 345.900 1.500

 

 

23.250 $518.85 $8,042.18

0465 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  13,150.000 5,781.750

 2.350 107.250

 

 

5,889.000 $252.04 $13,839.15

0510 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  19,766.000 4,759.000

 0.100 76.000

 

 

4,835.000 $7.60 $483.50

0515 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,965.000 3,352.000

 0.370 388.000

 

 

3,740.000 $143.56 $1,383.80

0570 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  18.000 14.000

 857.760 2.000

 

 

16.000 $1,715.52 $13,724.16

0575 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 22.000

 0.100 4.000

 

 

26.000 $.40 $2.60

0580 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  39.000 11.000

 165.870 2.000

 

 

13.000 $331.74 $2,156.31

0585 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0590 167-1500     WATER QUALITY INSPECTIONS MO  13.000 21.000

 100.000 1.000

 

 

22.000 $100.00 $2,200.00

0625 716-2000     EROSION CONTROL MATS, SLOPES SY  41,100.000 68,550.235

 0.620 .000

 

 

68,550.235 $.00 $42,501.15

Category Amount: $17,024.89 $433,694.08

Category Number: 0050 BRIDGE NO. 1 LT

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  233.000 208.103

 30.000 39.381

 

 

247.484 $1,181.43 $7,424.52

0855 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  864.000 168.000

 33.560 177.500

 

 

345.500 $5,956.90 $11,594.98

0860 603-7000     PLASTIC FILTER FABRIC SY  864.000 .000

 2.810 177.500

 

 

177.500 $498.78 $498.78

Category Amount: $7,637.11 $19,518.28

Project Total Amount: $139,460.83 $7,292,769.80



Georgia Date:

User: vepps   Department of Transportation Page 11 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621445-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO.1 RT

0900 500-0100     GROOVED CONCRETE SY  800.000 1,020.000

 3.000 .000

 

 

1,020.000 $.00 $3,060.00

0915 500-3002     CLASS AA CONCRETE CY  207.000 207.402

 600.000 .000

 

 

207.402 $.00 $124,441.20

0925 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 652.467

 135.820 .000

1 RT (011)

 

652.467 $.00 $88,618.07

0930 511-1000     BAR REINF STEEL LB  46,060.000 46,241.058

 0.800 .000

 

 

46,241.058 $.00 $36,992.85

0965 603-7000     PLASTIC FILTER FABRIC SY  858.000 1,116.889

 2.810 .000

 

 

1,116.889 $.00 $3,138.46

9050 004-0022     EXTRA WORK - LS  .000 .747

 56162.830 .253

EXTRA WORK SP PROV 107.23, APRIL 8, 2013

                                                            

1.000 $14,209.20 $56,162.83

Category Amount: $14,209.20 $312,413.41

Project Total Amount: $14,209.20 $740,006.94



Georgia Date:

User: vepps   Department of Transportation Page 12 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0970 150-1000     TRAFFIC CONTROL - LS  1.000 .872

 98704.490 .017

BRF00-0179-01(012)

 

.889 $1,677.98 $87,748.29

0980 207-0203     FOUND BKFILL MATL, TP II CY  37.000 64.570

 44.270 .000

 

 

64.570 $.00 $2,858.51

0985 210-0100     GRADING COMPLETE - LS  1.000 .750

 677537.530 .044

BRF00-0179-01(012)

 

.794 $29,811.65 $537,964.80

1000 318-3000     AGGR SURF CRS TN  500.000 .000

 17.550 36.730

 

 

36.730 $644.61 $644.61

1040 433-1000     REINF CONC APPROACH SLAB SY  730.000 386.667

 129.810 386.667

 

 

773.334 $50,193.24 $100,386.49

Category Amount: $82,327.48 $729,602.70

Category Number: 0050 BRIDGE NO. 2

1095 511-1000     BAR REINF STEEL LB  10,536.000 10,619.614

 0.800 .000

 

 

10,619.614 $.00 $8,495.69

1110 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,390.000 2,276.540

 76.000 .000

 

 

2,276.540 $.00 $173,017.04

Category Amount: $0.00 $181,512.73

Category Number: 0010 ROADWAY

1130 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  981.000 345.470

 31.940 326.330

 

 

671.800 $10,422.98 $21,457.29



Georgia Date:

User: vepps   Department of Transportation Page 13 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1140 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  626.000 684.000

 53.890 .000

 

 

684.000 $.00 $36,860.76

1145 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  180.000 192.470

 59.660 .000

 

 

192.470 $.00 $11,482.76

1160 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  34.000 40.000

 48.140 .000

 

 

40.000 $.00 $1,925.60

1235 634-1200     RIGHT OF WAY MARKERS EA  41.000 5.000

 96.710 13.000

 

 

18.000 $1,257.23 $1,740.78

Category Amount: $11,680.21 $73,467.19

Category Number: 0020 EROSION CONTROL

1285 163-0232     TEMPORARY GRASSING AC  12.000 13.571

 300.000 .000

 

 

13.571 $.00 $4,071.30

1290 163-0240     MULCH TN  419.000 589.237

 132.000 37.842

 

 

627.079 $4,995.14 $82,774.43

1295 163-0300     CONSTRUCTION EXIT EA  16.000 3.000

 1184.690 2.250

 

 

5.250 $2,665.55 $6,219.62

1300 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  2.000 3.750

 450.000 .000

 

 

3.750 $.00 $1,687.50



Georgia Date:

User: vepps   Department of Transportation Page 14 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  100.000 202.500

 15.900 15.000

 

 

217.500 $238.50 $3,458.25

1315 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 15.750

/SAND BAGS 345.900 1.500

 

 

17.250 $518.85 $5,966.78

1325 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,041.000 3,607.500

RAW CHECK DAM 3.250 .000

 

 

3,607.500 $.00 $11,724.38

1335 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  7.000 5.250

 90.000 .750

 

 

6.000 $67.50 $540.00

1340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,000.000 722.000

 0.100 20.000

 

 

742.000 $2.00 $74.20

1345 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,380.000 1,043.000

 0.370 200.000

 

 

1,243.000 $74.00 $459.91

1365 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 6.000

 857.760 1.000

 

 

7.000 $857.76 $6,004.32

1375 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

1380 167-1500     WATER QUALITY INSPECTIONS MO  13.000 21.000

 100.000 1.000

 

 

22.000 $100.00 $2,200.00



Georgia Date:

User: vepps   Department of Transportation Page 15 of 15

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0023

01/07/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,000.000 11,335.500

 2.650 .000

 

 

11,335.500 $.00 $30,039.08

1415 716-2000     EROSION CONTROL MATS, SLOPES SY  13,600.000 26,188.099

 0.620 .000

 

 

26,188.099 $.00 $16,236.62

Category Amount: $9,519.30 $171,856.39

Category Number: 0030 SIGNING & MARKING

1485 643-0010     FIELD FENCE WOVEN WIRE LF  3,650.000 3,914.100

 5.350 .000

 

 

3,914.100 $.00 $20,940.44

1490 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  3,550.000 3,606.000

 4.750 .000

 

 

3,606.000 $.00 $17,128.50

1495 643-1137     CH LK FENCE, ZC COAT, 5 FT, 9 GA LF  100.000 107.000

 11.100 .000

 

 

107.000 $.00 $1,187.70

1515 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  472.000 1,004.000

 0.950 .000

 

 

1,004.000 $.00 $953.80

Category Amount: $0.00 $40,210.44

Project Total Amount: $103,526.99 $3,147,594.47


